
Task List

Task # WBS Code Task Name MDL Task Description MDL Work Op
Code

1PC PreConstruction (Put Project Name
Here)

2PC-01 Preliminary Estimates & Schedules Estimates and schedules developed for programming. 0167

3PC-01.01 PE Estimate
The estimated cost and schedule to complete the design
phase of a project.  Developed for programming the
project.

0167

4PC-01.02 RW Estimate
The estimated cost and schedule to complete the right of
way phase of a project.  Includes all resource costs.
Developed for programming the project.

0167

5PC-01.03 CN Estimate
The estimated cost and schedule to complete the
construction phase of a project.  Developed for
programming the project.

0167

6PC-02 Project Summary
A document which comprises the Project Definition,
Design Decisions and the Environmental Review
Summary for a project

7PC-02.01 Project Definition

The official document that states the purpose and need for
the project and the solution of the deficiency. This is a
formal document that must have Region and HQ
concurrence.

0168

8PC-02.02 Design Decisions Summary
A document which is part of the Project Summary which
illustrates design considerations and details about design
aspects of the project.

0168

9PC-02.03 Environmental Review Summary
A document which illustrates environmental permit needs
and addresses the level of environmental approval and
classification of the project.

0130

10PC-02.04 Project Summary Region Approval MILESTONE - Date that the Region Project Development
Engineer approves the Project Summary

11PC-02.05 Project Definition Complete MAJOR MILESTONE - Date of concurrence of the Project
Summary (Project Definition, ERS, DDS)

12PC-03 Design-Build Assessment
A systematic process based on a balance of the
anticipated benefits and allocated risks used in the
selection of design-build contracting for a project.

0113

13PC-03.01 Design-Build Decision Document A document used to make the final decision to proceed
with design-build contracting on a project 0113

14PC-04 Emergency Project Documentation
Required documentation for projects with declared
emergency.  See Emergency Procedures Manual
M3014 for details.

0101

15PC-04.01 Disaster Damage Inspection Report

An Inspection report completed in the field on a deficiency
that can be associated with a natural disaster such as
earthquakes, and floods and describes the damage which
occurred, details relating to the restoration of the facility
(both temporary and permanent activities), and is required
in order to receive federal emergency relief funds.  See the
Emergency Procedures Manual, M3014 for details

0101
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16PC-04.02 Declaration of Emergency

A standard WSDOT form completed by the region on a
deficiency that is associated with a natural disaster. This
form is signed by the Regional Administrator and submitted
to HQ Emergency Management Program Manager. See
Emergency Procedures Manual, Chapter 4.

0101

17PC-04.03 Change Management Form

A standard WSDOT Change Management form (CMF)
completed for a deficiency associated with a declared
emergency. The CMF is submitted to HQ Program
Management.

0101

18PC-05 FHWA Project Management

Development of FHWA Project Management Plans and
FHWA Financial Plans, for projects with an estimated
total cost exceeding $1,000,000,000 (Major projects).
Guidance and standards from the FHWA are at this
web site:
http://www.fhwa.dot.gov/programadmin/mega/

19PC-05.01 FHWA Finance Plan

A Financial Plan is a comprehensive document that is
required for Federally funded projects with an estimated
total cost of $1,000,000,000 or more that reflects the cost
(requirement) and revenue structure (capability) of a
project and provides a reasonable assurance that there will
be sufficient financial resources available to implement and
complete the project as planned.  Financial Plans are a
requirement on Major projects per Section 1305 of the
Transportation Equity Act for the 21st Century (TEA-21).
The Initial Financial Plan and each Annual Update is
submitted to the FHWA Division Administrator for review
and acceptance.  The FHWA memorandum giving direction
on finance plans and other guidance can be found at the
following web sites:
http://www.fhwa.dot.gov/programadmin/contracts/fpgmemo
.htm and
http://www.fhwa.dot.gov/programadmin/mega/fplans.htm

0170

20PC-05.02 FHWA Project Management Plan

Project Management Plans currently are strongly
recommended from a best practices point of view, in order
to effectively and efficiently manage the budget, schedule,
and quality of Major projects.  They are expected to be
required by the new federal reauthorization act when is
passes (replacing TEA-21). The FHWA memorandum
giving direction on project management plans can be found
at the following web site:
http://www.fhwa.dot.gov/programadmin/mega/megaiii.htm

0106

21PC-06 Project Funding Approved
MILESTONE - Official funding approval by the Region
or HQ's Program Management in order to begin the
design phase of a project

22PC-07 Begin Preliminary Engineering
MAJOR MILESTONE - Beginning the preliminary
engineering marks the start of the project design.  See
Project Control & Reporting Manual for details.

23PC-08 Consultant Administration

The process concerning the authorization, selection,
management, and oversight of consultants for
Personal Service and Architect & Engineering (A&E)
agreements and/or supplements.  See Consultant
Services Procedures Manual M27-50.

0107
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24PC-08.01 Consultant RFP
Request for Proposal (RFP): A legal notice for solicitation
of consulting services.  Please see the Consultant Services
Procedures Manual M 27-50, Chapter 1 for procedures.

0107

25PC-08.02 Consultant Selection

The process of reviewing, scoring and selecting a
Consultant.  Please see the Consultant Services
Procedures Manual M 27-50, Chapters 2, 3, and 4 for
procedures.

0107

26PC-08.03 Consultant Signed Contract

A legally binding contract between WSDOT and a
Consultant for services rendered.  Please see the
Consultant Services Procedures Manual M 27-50,
Chapters 5, 6, and 7 for procedures.

0107

27PC-08.04 Consultant Management

The process for delivering a contracted product within the
parameters of a legally binding contract.  Please see the
Consultant Services Procedures Manual M 27-50, Chapter
8, 9, 10, 11, 12, 13, and 14 for procedures.

0107

28PC-09 Project Management See Project Management On-line Guide (PMOG)
http://www.wsdot.wa.gov/Projects/ProjectMgmt/ 0106

29PC-09.01 Managing the Project Hammock Task Hammock task to assign and account for the resource
needs and effort required to manage the project. 0106

30PC-09.02 Project Management Plan

The Project Management Plan describes both the Project
Performance Baseline for the project deliverables and the
schedule and budget plans for delivering them, and the
Project Management Methods that will be used by the
Project Team during their delivery.  See Project
Management On-line Guide (PMOG) for details.
http://www.wsdot.wa.gov/Projects/ProjectMgmt/

0106

31PC-09.03 Endorsement

MILESTONE - Endorsement is the process of gaining the
commitment of the Project Team then the endorsement of
the Management entities responsible for the resources
needed to successfully execute the Project Management
Plan. The process is a formal one and culminates in
documented commitment of support by the Team
members, management and others - customers, team and
sponsors as appropriate.  See Project Management
On-line Guide (PMOG) for details.
http://www.wsdot.wa.gov/Projects/ProjectMgmt/

32PC-10 Cost Risk Estimate & Management

Cost Risk Assessment, as an integral element of
project risk management at WSDOT, quantifies, within
a reasonable range, the cost and schedule to complete
a project.  This information is used by decision-makers
to program projects and by project managers to
monitor projects as they are being developed.  WSDOT
has developed CEVP® and CRA to identify, assess and
evaluate risk that could impact cost and/or schedule
during project delivery.  See Cost Risk Estimate &
Management website at:
http://www.wsdot.wa.gov/Projects/ProjectMgmt/RiskAs
sessment/

0166
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33PC-10.01 CEVP®

Cost Estimate Validation Process (CEVP®), an intense
workshop in which a team of top engineers and risk
managers from local and/or national private firms and
public agencies examine a transportation project and
review project details with WSDOT engineers. A Cost
Estimate Validation Process (CEVP®) is required for any
project with an estimated cost of $100 million or more.  See
Cost Risk Estimate & Management website at:
http://www.wsdot.wa.gov/Projects/ProjectMgmt/RiskAsses
sment/

0166

34PC-10.02 CRA Workshop

Cost Risk Assessment (CRA) is a workshop process
similar but less intense CEVP®.  A Cost Risk Assessment
(CRA) is required for all projects with an estimated cost of
$25 million or more.  See Cost Risk Estimate &
Management website at:
http://www.wsdot.wa.gov/Projects/ProjectMgmt/RiskAsses
sment/

0166

35PC-11 Public and Agency Involvement
Local agencies and the public should be notified of
projects in their jurisdiction or area. Contact the
Communications office for details.

0110

36PC-11.01 Public Involvement Plan

The level of public involvement plan needed is determined
by SEPA or NEPA requirements to be met and the amount
of potential impact on people, the environment and the
economy. Contact the Communications Office for details.

0110

37PC-12 Project Data Collection and organization of project information to
develop project base plans.

38PC-12.01 Background Data Information about the project 0116

39PC-12.02 Aerial Photographs Aerial photographs of the project site. 0116

40PC-12.03 Clear Zone Inventory The "Corrective Action" portion of Form 410-026 ensures
roadside safety is addressed 0116

41PC-12.04 Photogrammetry Data A means of collecting topographical information for the
project through Geographic Services 0116

42PC-12.05 Surveying Data All of the surveying required to complete the design of the
project 0117

43PC-12.06 As-Built Data Verified
Refer to the as-built data as necessary to compliment the
survey data gathered. Research the current plan of record
to verify the existing access regulation program.

0116

44PC-12.07 Basemap Development of the project basemap for Preliminary
Engineering 0119

45PC-12.08 Maintenance Review Documentation
An onsite review of the project with maintenance to look at
existing situations and any concerns about the proposed
design.

0116

46PC-13 Alternative Assessment

Includes identification of conceptual solutions,
Transportation Demand Management (TDM),
Transportation System Management (TSM), alternative
modes, or capacity improvements and endorsement of
selected alternatives.

0164

47PC-13.01 Preferred Alternative Documentation of the preferred alternative selected for
Preliminary Engineering. 0164

48PC-14 Design Hearing Prepare for and deliver a Design Hearing. See Design
Manual, Chapter 210. 0120
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49PC-14.01 Design Hearing Packet
When it is determined that a hearing is to be held, the
region prepares a pre-hearing packet.  See Design manual
Chapter 210 for details.

0120

50PC-14.02 Design Hearing

A formal or informal hearing that presents the design
alternatives to the public for review and comment before a
commitment is made to any one alternative. See Design
manual Chapter 210

0120

51PC-15 Value Engineering A systematic process designed to focus on the major
issues of a complex project or process. 0165

52PC-15.01 VE Study

A systematic process designed to focus on the major
issues of a complex project or process.  It uses a
multi-disciplined team to develop recommendations for the
decisions that must be made.  The primary focus of a
Value Engineering study is value improvement.  See
Design Manual Section 315 for details.

0165

53PC-15.02 VE Recommendations Response
The Project Team's responses to the VE Team
recommendations, which is provided to the Regional
Managers for use in developing the Decision Document.

0165

54PC-15.03 VE Decision Document

A document prepared by Regional managers that includes
a specific response for each of the VE team
recommendations and a summary statement with a
schedule for implementation.  It also includes estimated
costs or savings associated with the recommendations and
estimated costs of implementation.

0165

55PC-16 Access Point Evaluation New or reconstructed access to Interstate highways.
See Design Manual Chapter 1425. 0121

56PC-16.01 Access Point Decision Report

An access point decision report for FHWA approval is
required for new/reconstruction of access on Interstate
highways. An access point decision report is required to be
submitted to the Access and Hearings Unit of the
Headquarters Design Office for new/reconstruction of
access on divided state highways. See Design Manual
Chapter 1425, for completing an Access Point Decision
Report.

0121

57PC-17 Access Management & Control

This is  to determine if existing connections of
abutting properties to the state highway will be
eliminated, relocated, or consolidated. See Design
Manual Chapters 1430 and 1435.

58PC-17.01 Access Connection Permit

All new access connections and alterations and
improvements to existing access connections to state
highways require an access connection permit.  See
Design Manual Chapter 1435.

0129

59PC-17.02 Access Report

If the project is to acquire additional limited access, an
access report is required. The access report notifies the
local agency how the limited access will impact their
transportation system. The access report is worked with
and submitted to the HQ Access and Hearings Unit.

0120

60PC-17.03 Access Report Plans See Design Manual, Chapter 1430 and the Plans
Preparation Manual, Section 150 0120

61PC-17.04 Access Hearing Plans
See Design Manual Chapter 1430 and Chapter 2, section
210.09(4). The Plans Preparation Manual, Section 160
shows how plan sheets should be prepared.

0120
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62PC-17.05 Access Hearing

A formal hearing that gives local public officials, owners of
abutting property, and other interested citizens an
opportunity to be heard concerning any plan that proposed
the limitation of access to the highway system.  See
Design Manual Chapter 210.

0120

63PC-17.06 Findings & Order Package

A document containing the findings and conclusions of a
limited access hearing that is approved by the Assistant
Secretary for the Environmental and Engineering Service
Center.  See Design Manual Chapter 210.

0120

64PC-17.07 Findings & Order Adopted MILESTONE - See Design Manual Chapter 210.

65PC-18 Environmental Documentation

Federal and State regulations require WSDOT to
document the environmental impacts of a
transportation project.  Where appropriate, other
public and governmental agencies are involved in the
decision making process.  National Environmental
Policy Act/State Environmental Policy Act
(NEPA/SEPA) If project has a federal nexus, follow
NEPA procedures and obtain review of proposed
documentation level by FHWA.  If state only funding,
follow SEPA procedures.  See Environmental
Procedures Manual.

66PC-18.01 Endangered Species Act Compliance

The Endangered Species Act requires that the Department
of Transportation, on behalf of the Federal Highways
Administration, must consult with Wildlife Services to
determine the effects of project actions on threatened and
endangered species.  There are five categories of effect
determinations.

0132

67PC-18.01.01 Biological Assessment

A document required for all activities with a federal nexus
that analyzes the potential affects of the project on listed
species and critical habitat and justifies a particular "effect
determination".  Federal agencies are responsible for
evaluating impacts to listed species from all federal
actions, regardless of scope.  For actions other than a
"major construction activity", the agency must still evaluate
the potential for adverse effects and consult with the
service, if necessary.

0132

68PC-18.01.02 Environmental Biological Assessment -
NOAA Concurrence

Biological Assessment concurrence by the National
Oceanic and Atmospheric Administration (NOAA)
Fisheries.

0132

69PC-18.01.03 Environmental Biological Assessment -
USFW Concurrence Biological Assessment concurrence by USFW 0132

70PC-18.01.04 Environmental Biological Assessment -
No Effect Letter Sent Biological Assessment determines No Effect. 0132

71PC-18.02 NEPA/SEPA Compliance

National Environmental Policy Act/State Environmental
Policy Act  (NEPA/SEPA) If project receives federal
funding, follow NEPA requirements and obtain review of
proposed documentation level by FHWA. If state only
funding, follow SEPA requirements. See Environmental
Procedures Manual.

0134

72PC-18.02.01 NEPA/ C.E. (ERS)
National Environmental Policy Act Categorical Exclusion
and programmatic C.E. (Environmental Review Summary)
(NEPA C.E. (ERS))

0134

73PC-18.02.02 NEPA Documented C.E. (ECS)
National Environmental Policy Act Documented
Categorical Exclusion (Environmental Classification
Summary).

0134
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74PC-18.02.03  NEPA Environmental Assessment National Environmental Policy Act (NEPA) Environmental
Assessment. See Environmental Procedures Manual. 0134

75PC-18.02.04  FONSI Issued

MILESTONE - Finding of No Significant Impact (FONSI)
issued. A federal lead agency document presenting the
reasons why a proposal will not significantly affect the
environment and therefore will not require EIS documents.

76PC-18.02.05 NEPA EIS or Supplement

National Environmental Policy Act (NEPA) Environmental
Impact Statement (EIS) or Supplement.  Required when
actions are likely to have significant impact on the
environment by altering land use, planned growth
development patterns, traffic volumes, travel patterns,
transportation services or natural resources, or by creating
public controversy.  Contact Region Environmental
Manager.

0134

77PC-18.02.05.01 NOI
Notice of Intent (NOI) is published in the he Federal
Register to begin public NEPA process.  Official start date
of document production.

0134

78PC-18.02.05.02 DEIS

Draft Environmental Impact Statement (DEIS) and
commitment file circulated.  The DEIS is the initial WSDOT
project report.  It identifies the alternative actions and
presents an analysis of their impacts on the environment.
It also summarizes the early coordination process,
including scoping, and identifies the key issues and
pertinent information received through these efforts.

0134

79PC-18.02.05.03 Environmental Hearing
A formal or informal hearing that ensures that social,
economical, and environmental impacts have been
considered.  See Design Manual Chapter 210.

0134

80PC-18.02.05.04 FEIS

Final Environmental Impact Statement (FEIS) and
Commitment File Circulated.  Contains the final
recommendation or preferred alternative, discusses
substantive comments received on the DEIS, summarizes
citizen involvement, and describes procedures required to
ensure that mitigation measures are implemented.

0134

81PC-18.02.05.05 ROD

Record of Decision Issued (ROD) - A document prepared
by the federal lead agency after an EIS has been
completed, outlining the final decisions on a proposal.  It
identifies the decision alternatives considered, measures to
minimize harm, and a monitoring or enforcement program.

0134

82PC-18.02.06 NEPA re-evaluation

Re-evaluation of Environmental Assessments and
Environmental Impact Statements if no action is taken on
the project for 3 years or substantial change to the scope
results in a loss of validity of determinations.

0134

83PC-18.02.07 SEPA C.E.
State Environmental Policy Act Categorical Exemption
(SEPA C.E.)  A type of action that does not significantly
affect the environment.

0134

84PC-18.02.08 SEPA Checklist/DNS

State Environmental Policy Act (SEPA)
Checklist/Determination of Non-Significance (DNS)  The
written decision by the Region Administrator, or designee,
that a proposal will not have a significant impact and no
EIS is required.

0134
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85PC-18.02.09 SEPA EIS or Supplement

State Environmental Policy Act (SEPA) Environmental
Impact Statement (EIS) or Supplement.  Required when
actions are likely to have significant impact on the
environment by altering land use, planned growth
development patterns, traffic volumes, travel patterns,
transportation services or natural resources, or by creating
public controversy.  Contact Region Environmental
Manager.

0134

86PC-18.02.10 SEPA Adoption
State Environmental Policy Act (SEPA) Adoption. NEPA
document adopted to meet the requirements of SEPA. See
Environmental Procedures Manual.

0134

87PC-18.03 Discipline Reports - Earth (Geology &
Soils)

Environmental Procedures Manual Section 420 Earth
(Geology & Soils) 0136

88PC-18.03.01 Geology & Soils Discipline Report
Checklist

Refer to Environmental Procedures Manual Section 420.05
& Exhibit 420-1. 0136

89PC-18.03.02 Geology & Soils Discipline Report Refer to Environmental Procedures Manual Section
420.05(1) 0136

90PC-18.03.03 Temporary Erosion & Control Plan Refer to Environmental Procedures Manual Section
420.05(2) & Exhibit 431-7. 0136

91PC-18.03.04 Soils Survey Refer to Environmental Procedures Manual Section
420.05(3) 0136

92PC-18.04 Discipline Report - Air Environmental Procedures Manual Section 425 Air

93PC-18.04.01 Air Quality Discipline Report Checklist Refer to Environmental Procedures Manual 425.05(3)(a) &
Exhibit 425-4 0136

94PC-18.04.02 Air Quality Discipline Report Refer to Environmental Procedures Manual 425.05(3)(a) 0136

95PC-18.04.03 Air Quality Analysis (for NEPA/SEPA) Refer to Environmental Procedures Manual 425.05(5)(b) 0136

96PC-18.05
Discipline Reports - Water
Quality/Surface Water, Groundwater, &
Coastal Areas /Shorelines

Environmental Procedures Manual Sections 431, 433, &
452 Water Quality/Surface Water, Groundwater, & Coastal
Areas /Shorelines

0136

97PC-18.05.01 Water Quality Discipline Report
Checklist

Refer to Environmental Procedures Manual 431.05(1) &
Exhibit 431-4 0136

98PC-18.05.02 Water Quality Discipline Report Refer to Environmental Procedures Manual 431.05(1) &
Exhibit 431-4 0136

99PC-18.06 Discipline Reports - Floodplain Environmental Procedures Manual Section 432 Floodplain 0136

100PC-18.06.01 Floodplain Discipline Report Checklist Refer to Environmental Procedures Manual 432.05 &
Exhibit 432-1 0136

101PC-18.06.02 Floodplain Discipline Report Refer to Environmental Procedures Manual 432.05 &
Exhibit 432-1 0136

102PC-18.07 Discipline Reports - Wildlife, Fish,
Vegetation, & Wetlands

Environmental Procedures Manual Sections 436 & 437
Wildlife, Fish, and Vegetation & Wetlands 0136

103PC-18.07.01 Biological Evaluation (BE) Refer to Environmental Procedures Manual 436.05(3)(b)(5) 0136

104PC-18.07.02 Wetland Inventory Discipline Report
Checklist

Refer to Environmental Procedures Manual 437.05(2) &
Exhibit 437-10 0136

105PC-18.07.03 Wetland Inventory Discipline Report Refer to Environmental Procedures Manual 437.05(2) 0136

106PC-18.07.04 Wetland/Biology Discipline Report
Checklist

Refer to Environmental Procedures Manual 437.05(3) &
Exhibit 437-11 0136

107PC-18.07.05 Wetland/Biology Discipline Report Refer to Environmental Procedures Manual 437.05(3) 0136
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108PC-18.07.06 Botanical Surveys Report
This report is necessary for reporting to the US Forest
Service and other Federal Agencies sensetive vascular
and non-vascular plant species within the project area.

0136

109PC-18.07.07 Conceptual Mitigation Report/Plan
Checklist

Refer to Environmental Procedures Manual 437.05(4) &
Exhibit 437-12 0136

110PC-18.07.08 Conceptual Mitigation Report/Plan Refer to Environmental Procedures Manual 437.05(4) 0136

111PC-18.07.09 Wetland Mitigation Report/Plan
Checklist

Refer to Environmental Procedures Manual 437.05(5)(a) &
Exhibit 437-13 0136

112PC-18.07.10 Draft Wetland Mitigation Report/Plan Refer to Environmental Procedures Manual 437.05(5)(a) 0136

113PC-18.07.11 Final Wetland Mitigation Report/Plan Refer to Environmental Procedures Manual 437.05(5)(d) 0136

114PC-18.08 Discipline Reports - Energy Environmental Procedures Manual Section 440 Energy 0136

115PC-18.08.01 Energy Discipline Report Checklist Refer to Environmental Procedures Manual Exhibit 440-1 0136

116PC-18.09 Discipline Reports - Noise Environmental Procedures Manual Section 446 Noise 0136

117PC-18.09.01 Traffic Noise Discipline Report
Checklist

Refer to Environmental Procedures Manual 446.05(1)(a) &
Exhibit 446-2 0136

118PC-18.09.02 Traffic Noise Discipline Report Refer to Environmental Procedures Manual 446.05(1)(a) 0136

119PC-18.09.03 Traffic Noise Analysis Refer to Environmental Procedures Manual 446.05(1)(d) 0136

120PC-18.10 Discipline Reports - Hazardous Materials Environmental Procedures Manual Section 447 Hazardous
Materials 0136

121PC-18.10.01 Hazardous Materials Discipline Report
Checklist Refer to Environmental Procedures Manual 447.05(3) 0136

122PC-18.10.02 Hazardous Materials Discipline Report Refer to Environmental Procedures Manual 447.05(3) 0136

123PC-18.10.03 Initial Site Assessment (ISA) Checklist Refer to Environmental Procedures Manual 447.05(4) 0136

124PC-18.10.04 Initial Site Assessment (ISA) Refer to Environmental Procedures Manual 447.05(4) 0136

125PC-18.10.05 Preliminary Site Investigation (PSI)
Checklist Refer to Environmental Procedures Manual 447.05(5) 0136

126PC-18.10.06 Preliminary Site Investigation (PSI) Refer to Environmental Procedures Manual 447.05(5) 0136

127PC-18.10.07 Detailed Site Investigation (DSI) Refer to Environmental Procedures Manual 447.05(6) 0136

128PC-18.11 Discipline Reports - Land Use, Land Use
Plans, and Growth Management

Environmental Procedures Manual Section 451 Land Use,
Land Use Plans, and Growth Management 0136

129PC-18.11.01 Land Use Discipline Report Checklist Refer to Environmental Procedures Manual 451.05(1) &
Exhibit 451-1 0136

130PC-18.11.02 Land Use Discipline Report Refer to Environmental Procedures Manual 451.05(1) 0136

131PC-18.12 Discipline Reports - Wild and Scenic
Rivers

Environmental Procedures Manual Section 453 Wild and
Scenic Rivers 0136

132PC-18.12.01 Wild and Scenic Rivers Project Report Refer to Environmental Procedures Manual 453.05(1) 0136

133PC-18.13 Discipline Reports - Agricultural and
Farmland

Environmental Procedures Manual Section 454 Agricultural
and Farmland 0136

134PC-18.13.01 Farmlands Discipline Report Checklist Refer to Environmental Procedures Manual 454.05(1) &
Exhibit 454-2 0136

135PC-18.13.02 Farmlands Discipline Report Refer to Environmental Procedures Manual 454.05(1) 0136

136PC-18.13.03 Farmland Conversion Rating (Form
AD-1006 or NRCS-CPA-106) Refer to Environmental Procedures Manual 454.05(2)(c) 0136
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137PC-18.14 Discipline Reports - Public Lands (Section
4(f), 6(f), and Forests)

Environmental Procedures Manual Section 455 Public
Lands (Section 4(f), 6(f), and Forests) 0136

138PC-18.14.01 Section 4(f) Evaluation Checklist Refer to Environmental Procedures Manual 455.05(1)(a),
Exhibit 455-1, & 456.05(4) 0136

139PC-18.14.02 Section 4(f) Evaluation Refer to Environmental Procedures Manual 455.05(1) 0136

140PC-18.14.03 Outdoor Recreation Property (6(f))
Discipline Report Checklist

Refer to Environmental Procedures Manual 455.05(2)(a) &
Exhibit 455-3 0136

141PC-18.14.04 Outdoor Recreation Property (6(f))
Discipline Report Refer to Environmental Procedures Manual 455.05(2)(a) 0136

142PC-18.15 Discipline Reports - Historic, Cultural, and
Archeological Resources

Environmental Procedures Manual Section 456 Historic,
Cultural, and Archeological Resources 0136

143PC-18.15.01 Cultural Resources Discipline Report
Checklist

Refer to Environmental Procedures Manual 456.05(1) &
Exhibit 456-4 0136

144PC-18.15.02 Cultural Resources Discipline Report Refer to Environmental Procedures Manual 456.05(1) 0136

145PC-18.15.03 Section 106 Refer to Environmental Procedures Manual 456.05(2) 0136

146PC-18.15.03.01 Section 106 Consultation Refer to Environmental Procedures Manual 456.05(2) 0136

147PC-18.15.03.02 Section 106 Compliance Refer to Environmental Procedures Manual 456.05(2) 0136

148PC-18.15.03.03 Cultural Resource Study Refer to Environmental Procedures Manual 456.05(2)(c) 0136

149PC-18.15.03.04 Memorandum of Agreement Refer to Environmental Procedures Manual 456.05(2)(f) 0136

150PC-18.16
Discipline Reports - Socio-Economic,
Environmental Justice, Transportation,
Relocation, and Public Services & Utilities

Environmental Procedures Manual Sections 457, 458, 460,
& 470 Socio-Economic, Environmental Justice,
Transportation, and Public Services & Utilities

0136

151PC-18.16.01 Social Discipline Report Checklist Refer to Environmental Procedures Manual 457.05(1)(a) &
Exhibit 457-1 0136

152PC-18.16.02 Economic Discipline Report Checklist Refer to Environmental Procedures Manual 457.05(1)(b) &
Exhibit 457-2 0136

153PC-18.16.03 Relocation Discipline Report Checklist Refer to Environmental Procedures Manual 457.05(1)(c) &
Exhibit 457-3 0136

154PC-18.16.04 Environmental Justice Discipline Report
Checklist

Refer to Environmental Procedures Manual 458.05(5) &
Exhibit 458-3 0136

155PC-18.16.05 Environmental Justice Discipline Report Refer to Environmental Procedures Manual 458.05(5) 0136

156PC-18.17 Discipline Reports - Visual Impacts, Light
and Glare

Environmental Procedures Manual Section 459 Visual
Impacts, Light and Glare 0136

157PC-18.17.01 Visual Quality Discipline Report
Checklist

Refer to Environmental Procedures Manual 459.05(1) &
Exhibit 459-1 0136

158PC-18.17.02 Visual Quality Discipline Report Refer to Environmental Procedures Manual 459.05(1) 0136

159PC-18.18 Environmental Documentation Complete
MAJOR MILESTONE - All environmental documentation
complete prior to Design Approval and Right of Way
Approval.  See Project Control & Reporting Manual.

160PC-19 Environmental Permits

Identify and complete permits required for the project.
Permit requirements are scoped as part of the
Environmental Review Summary. See Environmental
Procedures Manual for procedures.

0138

161PC-19.01 Corps Section 404 Permit
This permit is needed for discharging, dredging, or placing
fill material within waters of the United States or adjacent
wetlands.    Responsible Agency: Army Corp of Engineers.

0138
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162PC-19.02 Section 10 Permit

This permit is needed for obstructions, alterations, or
improvements of any navigable water (e.g., rechanneling,
piers, wharves, dolphins, bulkheads, buoys, etc.).
Responsible Agency: Army Corp of Engineers.

0138

163PC-19.03 Coast Guard Section 9 Permission from the Coast Guard on anything that
obstructs vessel passage in navigable waters. 0138

164PC-19.04 Coastal Zone Management Certification

Applicants for federal permits/licenses are required to
comply with the states Coastal Zone Management
Program (Shoreline Management Act).   Corps permits
sometimes require WSDOT to receive certification from
Ecology that the proposed project will comply with the
Coastal Zone Management Program.  Responsible
Agency: Department of Ecology

0138

165PC-19.05 HPA

Hydraulic Project Approval (HPA) A permit required for
projects that use, divert, obstruct, or change the natural
flow or bed of any state waters (e.g. culvert work,
realignment, bridge replacement).  Responsible Agency:
Washington State Dept of Fish and Wildlife.

0138

166PC-19.06 NPDES

This permit is needed from Ecology for all construction
activities (including grading, stump removal, and demolish)
on sites one acre or larger and when there is a discharge
of stormwater to a surface water (e.g., wetlands, creeks,
rivers, marine waters, ditches, estuaries).  Ecology will not
have to permit for 1 to 5 acres sites until September 2005.
Operators of 1 to 5 acre sites may seek coverage under
the current permit.

0138

167PC-19.07 State Waste discharge

This permit is issues by Ecology.  Discharges of pollutants
to land require a State Wastewater Discharge Permit.
Discharges from industrial facilities to municipal
wastewater treatment plants require a State Waste
Discharge Permit if they haven't been issued a
Pretreatment discharge permit by the municipality.

0138

168PC-19.08 Section 401 Water Quality Certification

A federal permit/license for discharge into navigable
waters.  Certain Army Corp permits will require a section
401.  Responsible Agency: Department of Ecology; and the
Environmental Protection Agency (EPA) on federal and
tribal land.

0138

169PC-19.09 Short Term Water Quality Modification Issued for activities resulting in temporary minor increase
in turbidity.  Responsible Agency: Department of Ecology. 0138

170PC-19.10 Forest Practices Permit Permit required to remove timber or convert timber land.
Responsible Agency: Department of Natural Resources. 0138

171PC-19.11 Aquatic Lands Acquisition & Permit
Approval

Projects involving aquatic lands contact Real Estate
Services. Responsible Agency: Department of Natural
Resources.

0138

172PC-19.12 Floodplain Development Permit
A permit for any construction activity within the 100 year
flood plain as defined by FEMA mapping.  Responsible
Agency: Department of Ecology, Cities and Counties.

0138
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173PC-19.13 Critical Area Ordinance Permit

Local approval or permits may be required for projects
impacting areas defined as "critical" by counties and cities
under the Growth Management Act (GMA), including
wetlands, aquifer recharge areas, wellhead protections
areas, frequently flooded areas, geographically hazardous
areas, fish and wildlife habitat, and conservation areas.
Responsible Agency: Counties and Cities.

0138

174PC-19.14 Noise Variance

Construction and maintenance activities during nighttime
hours may require a variance from local noise ordinances.
Daytime noise from construction is usually exempt.
Responsible Agency: Counties and Cities.

0138

175PC-19.15 Shoreline Permit/Exemption

Required for any contract requiring work within 200 feet of
a shoreline of the state as defined by the local agency with
jurisdiction.  Responsible Agency: Department of Ecology,
Cities and Counties.

0138

176PC-19.16 Tribal Approvals & Permits Anything that tribes have delegated authority for. 0138

177PC-19.17 Miscellaneous Permits & Approvals Examples include: Federal Aviation Administration (FAA),
sole source aquifer, water use permit, etc. 0138

178PC-19.18 Hazardous Material Generation Permit 0138

179PC-19.19 Environmental Permits Received MILESTONE - All environmental permits acquired for
project to go to Ad/Construction.

180PC-20 Materials (Roadway) Development of soils, surfacing, and materials reports
for project. 0156

181PC-20.01 Pavement Determination

Preliminary recommendations for surfacing materials.  See
WSDOT pavement interactive guide at
http://wwwi.wsdot.wa.gov/MaintOps/mats/pavementguide.h
tm

0156

182PC-20.02 Surfacing/Resurfacing Report
A report that lists the recommendations for type, size, &
depth of surfacing for each roadway and recommendations
for rehabilitation of existing roadways

0156

183PC-20.03 Materials Source Report A report on a specific WSDOT material source that verifies
the quality and quantity of the material requested 0156

184PC-21 Geotechnical Evaluations Development of Geotechnical reports for project.

185PC-21.01 Preliminary Site Data
Project design office is to provide a project description and
location of work to be performed to Region Materials
Engineer.  See Design Manual Chapter 510.

0140

186PC-21.02 Environmental Permit for Field
Exploration

Field exploration may require permits to complete.  Permits
need to be provided by the Project Office to HQ
Geotechnical Office/Region Materials Office to enable
required field work to be started.

0138

187PC-21.03 Conceptual Geotechnical Report

RME/HQ Geotechnical will provide recommendations at
the conceptual / feasibility level.   Some soil borings may
be drilled at this time depending upon project scope and
available information.

0140

188PC-21.04 Project Site Data

Site information provided to RME by the project design
office (specific to the type of project) to initiate geotechnical
work on a project during the design and PS&E phases.
See Design Manual Chapter 510.

0140
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189PC-21.05 RME Geotech Report(s)

Region Geotechnical Report containing geotechnical
recommendations and information applicable to the project.
There is a possibility of multiple reports, depending upon
the scope and complexity of the project.

0140

190PC-21.06 HQ Geotechnical Report(s)

HQ Geotechnical Report containing geotechnical
recommendations and information applicable to the project.
There is a possibility of multiple reports, depending upon
the scope and complexity of the project.

0140

191PC-22 Structural Site Data
Site data to the Bridge and Structures Office, HQ
Geotechnical Office, or Region Materials Office.  May
include base maps, photos, drawing or reports.

0144

192PC-22.01 Bridge Site Data Structure Site Data to be sent to HQ Bridge for design and
PS&E.  See Design Manual Chapter 1110. 0144

193PC-22.02 Wall Site Data
Structure Site Data to be sent to HQ Bridge, HQ
Geotechnical, or Region Materials for design and PS&E.
See Design Manual Chapter 1130.

0144

194PC-22.03 Noise Wall Site Data
Plan and profile along centerline of the wall.  Data to be
sent to HQ Geotechnical or Region Materials for design.
See Design Manual Chapter 1140.

0144

195PC-22.04 Noise Barrier Height & Verification
Analysis

This deliverable uses more detailed design data to optimize
barrier height and verify that feasibility and requirements
are met.

0144

196PC-23 Structure Design Development of structures reports and contract plans,
specifications, and estimates (PS&E). 0145

197PC-23.01 Bridge Condition Report
A Report produced by the Bridge Office which describes
the condition of the deck and general information about the
structure.

0145

198PC-23.02 Preliminary Bridge Plan Preliminary plan showing location, length, type of structure
(TS&L) and estimate. 0145

199PC-23.03 Demolition Plan Development and/or review of demolition plans . 0145

200PC-23.04 Sign Structure Design Cantilever and monotube sign structures and bridges. 0145

201PC-23.05 Noise Wall Design Document/design noise walls that are non-standard or are
part of a retaining wall. 0145

202PC-23.06 Retaining Wall Design Document/design non standard retaining walls & soldier
pile walls 0145

203PC-23.07 Bridge Rails/Expansion Joints Design Document/design rehabilitation of bridge rails, expansion
joints and bridge decks 0145

204PC-23.08 Other Structure Design Document/design  tunnels, approach slabs, emergency
repairs and other structural design. 0145

205PC-23.09 Consultant Structural Plans Review 60%, 90% or 100% review of all structural plans produced
by consultants 0145

206PC-23.10 90% Bridge & Structures Plan 90% Plans turn-in to the  regions 4 weeks prior to 100%
turn-in 0145

207PC-23.11 Bridge & Structures PS&E 100% Plan, Specials and Estimates ready for region 12
week review. 0145

208PC-24 Roadway Design
Development of earthwork design and channelization
design.  Also includes minor safety design and
documentation.

209PC-24.01 Preliminary Intersection Plan
Plans that are required for any increases in capacity,
modification of channelization, or change of intersection
geometrics, see Design Manual Chapter 910.

0174
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210PC-24.02 Preliminary Interchange Plan Preliminary geometric elements for interchanges on the
project 0174

211PC-24.03 Preliminary Channelization Plan
Preliminary plans that show the separation of traffic
movements into delineated paths of travel, see Design
Manual Chapter 910.

0174

212PC-24.04 Preliminary Earthwork Quantities Preliminary calculations for embankment, roadway
excavation, and other earth moving volumes. 0174

213PC-24.05 Alignments
Finalization of  the horizontal and vertical alignments for
each roadway in the project, see Design Manual Chapters
620 & 630.

0174

214PC-24.06 Intersection Plan for Approval A plan that address the intersection design considerations
in accordance with Design Manual Chapter 910 0174

215PC-24.07 Interchange Plan for Approval A plan that address the interchange design considerations
in accordance with Design Manual Chapter 940 0174

216PC-24.08 Channelization Plan
A plan that address the channelization design
considerations in accordance with Design Manual Chapter
910.

0174

217PC-24.09 Earthwork Quantities Earthwork calculations for roadway excavation and
embankment volumes. 0174

218PC-24.10 Roadway Sections Geometric roadway cross section from the subgrade to
finish grade 0174

219PC-24.11 Roadside Safety

Address items on the Clear Zone Inventory and any other
safety items that have been discovered including
documenting a decision to fix or not.  Design Manual
Chapter 700

0174

220PC-24.12 Minor Safety Documentation
Paving projects (P1) have opportunities to improve minor
deficiencies as part of the preservation work.  See Design
Manual Chapter 410.

0176

221PC-25 Hydraulics

The Hydraulic Report is intended to serve as a
complete documented record containing the
engineering justification for all drainage modifications
that occur as a result of the project.  See Hydraulics
Manual.

0148

222PC-25.01 Type A Reports Type A Hydraulic Reports contain documentation of design
for major hydraulic work.  See the Hydraulics Manual. 0148

223PC-25.02 Type B Reports Type B Hydraulics Reports contain documentation of
design for hydraulics.  See the Hydraulics Manual. 0148

224PC-25.03 Hydraulic Summary

At the Regions discretion smaller projects may replace a
Type B report with a Hydraulic Summary, see the
Hydraulics Manual and Region Hydraulics Engineer for
more information.

0148

225PC-25.04 Special Reports
Special reports contain specialized hydraulic analysis such
as bridge backwater analysis, scour and other special
reports.

0148

226PC-25.05 Hydraulic Report Approved MILESTONE - Hydraulics Report Approved for project.

227PC-26 Partnerships A contract entered into by two or more groups. 0109
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228PC-26.01 Local Agencies Agreements/MOU's

A contract between the Washington State Department of
Transportation and a local governmental agency that
includes an offer and an acceptance. Agreements are
necessary to accomplish the transfer of funds into and out
of state accounts for goods and services.

0109

229PC-26.02 Other Agencies Agreements/MOU's

A contract between the Washington State Department of
Transportation and other governmental agencies or
non-governmental agencies that includes an offer and an
acceptance. Agreements are necessary to accomplish the
transfer of funds into and out of state accounts for goods
and services.

0109

230PC-26.03 Tribal Agreements/MOU's

A contract between the Washington State Department of
Transportation and a tribal government that includes an
offer and an acceptance. Agreements are necessary to
accomplish the transfer of funds into and out of state
accounts for goods and services.

0109

231PC-26.04 Developer Agreements/MOU's

A contract between the Washington State Department of
Transportation and a private developer that includes an
offer and an acceptance. Agreements are necessary to
accomplish the transfer of funds into and out of state
accounts for goods and services.

0109

232PC-27 Railroad Communication and tasks related to Railroads.
Contact the Region Utilities Office. 0158

233PC-27.01 Preliminary Relocation Plan A plan that shows railroad facility relocations/adjustments
by WSDOT and needs preliminary design plans. 0158

234PC-27.02 Existing Railroad Facilities Located Locate existing railroad facilities in the field. 0158

235PC-27.03 Existing Railroad Facility Plan
A plan showing the location of known railroad facilities.
This plan should include all additional data acquired to
insure the accuracy needed for the project.

0158

236PC-27.04 Updated Railroad Facility Location plan An update and/or enhancement of the quality of the
railroad location information. 0158

237PC-27.05 Railroad Facilities Relocation Plan A plan showing railroad relocations/adjustments by DOT. 0158

238PC-27.06 Railroad Agreements
A contract between the Department and a railroad for work
by either party where the department will receive or pay
funds.

0158

239PC-28 Right of Way (R/W) Engineering

Property required for a public facility, includes square
footage, access rights, easements, and any property
impacts as defined in the Right of Way Manual Division
6.

240PC-28.01 Preliminary Right of Way

Determination of approximately how much additional Right
of Way will be needed to construct the project.  Includes
any property impacts as defined in the Right of Way
Manual Division 6.

0119

241PC-28.02 R/W Plans

HQ R/W Plans Section makes the final review and  then
the Plan is stamped & signed by the responsible Project
Engineer.  Right of Way acquisition cannot begin without
plan approval.  See Plans Preparation Manual (PPM)
Section 130.09.

0124

242PC-28.03 Sundry Site Plans

Legal Document/Right of Way Plan showing boundary of
property to be acquired by WSDOT that is not adjacent to
highway right of way.  Typically these would include
mitigation sites, stormwater treatment areas, and
maintenance sites.

0124
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243PC-28.04 DNR Plat

Legal Document prepared by WSDOT HQ R/W Plans
Office showing a survey of property to be acquired from the
Department of Natural Resources - Either uplands or
aquatic

0124

244PC-28.05 Monumentation Map The official state survey document for state highway R/W
alignment, see Plans Preparation Manual (PPM) 1010 0119

245PC-28.06 Record of Survey
Public Record filed with the County Auditor used to
preserve the evidence of land surveys.  The content and
format of Record of Surveys are prescribed by law.

0119

246PC-28.07 Land Corner Records
Written record of corner information as prescribed by the
Department of Natural Resources, used to perpetuate or
establish land corners and their accessories.

0119

247PC-28.08 Permit to Destroy
Application made to Department of Natural Resources
requesting permission to remove or destroy monuments or
make them inaccessible.

0119

248PC-28.09 R/W Plan Approved

MILESTONE - R/W Plans are submitted to the Region R/W
Plans Office for review and transmittal to HQ for approval
in accordance with Plans Preparation Manual (PPM)
Section 130.08

249PC-29 Right of Way Acquisition

WSDOT Real Estate Services performs and
coordinates all real estate transactions for the
department, and issues guidelines for all state
agencies engaged in real estate activities covered by
the Uniform Relocation Assistance and Real Property
Acquisition Policies Act.

250PC-29.01 Preliminary Right of Way Costs Initial estimate as to what Right of Way costs will be. 0168

251PC-29.02 Ownership Interests and Encumbrances
(Title Reports)

Legal records that defines property interest and boundaries
needed to prepare the R/W Plans. 0220

252PC-29.03 Right of Entry
Field investigations and field explorations, other than land
surveying, that are obtrusive in nature require a Right of
Entry from the property owner.  RCW 47.01.170

0220

253PC-29.04 Project Funding Estimate (PFE) A parcel by parcel estimate of all right of way and
condemnation costs. 0222

254PC-29.05 R/W Funding Approved
MILESTONE - Work Order set up by Program
Management and authorizes funding. Notification to RES to
proceed with R/W acquisition.

255PC-29.06 Parcel (Parcel ID)

The process of securing the property needed for highway
improvements that conforms with Federal and State
regulations called the Uniform Relocation and Acquisition
Act.  It includes, but is not limited to square footage,
access rights, and easements.  This element of the MDL
can be repeated in the project work breakdown structure
for individual parcels.

256PC-29.06.01 Appraisal/Administrative Offer
Summary

An analysis of real estate market used to estimate the
value of the real property and the damages to the
remaining property.

0222

257PC-29.06.02 Review & Determination of Value

Appraisal Review checks the accuracy of the appraisal
data and the soundness of the appraisers reasoning then
writes a determination of value (DV) which is the amount of
money to be offered to the property owner for the property
needed for the highway project.

0224

258PC-29.06.03 Document Development Development of legal descriptions for real property or
property rights to be acquired. 0220
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259PC-29.06.04 Negotiations The formal offer to purchase, including payment and
recording of documents. 0220

260PC-29.06.05 Purchase The formal transaction for real property and damages to
remaining property. 0220

261PC-29.06.06 Property Management
Tenant leases are signed, rents collected, property is
secured if vacant to prevent vandalism.  Demolition of
improvements if needed.

0211

262PC-29.06.07 Condemnation
A judicial process to acquire property where the state has
been unable to reach a settlement through negotiation.
This is handled by the office of the Attorney General.

0230

263PC-29.06.08 Possession & Use
A regional or judicial formal document that grants the State
the ability to possess and use the property in its
construction project prior to the condemnation trial.

0230

264PC-29.06.09 Relocation

A program of benefits to assist owners, tenants,
businesses, farms and non profit organizations that are
being displaced by a highway project to move to
replacement facilities.

0240

265PC-29.07 R/W Certification

MAJOR MILESTONE - Date the Region RES Manager
assures all right of way necessary for construction,
operation, and maintenance has been obtained and that no
displace remains in the project limits.  This process is
required before construction is advertised for bids.

266PC-30 Roadside Restoration

WSDOT projects that disturb operational,
environmental, visual and auxiliary functions (see
Chapter 110 of the Roadside Manual) must be restored
according to the policy set forth in the Roadside
Classification Plan.

0162

267PC-30.01 Roadside Master Plan

A Roadside Master Plan may be prepared for a route or
portion of a route where conditions require coordination of
planning, design, construction, and maintenance activities
with anticipated route development, construction projects,
environmental or other commitments, and/or a special
route designation. See the Roadside Classification Plan.

0162

268PC-30.02 Restoration Estimate

Region Landscape Architects or the HQ Roadside and Site
Development Unit prepares a restoration estimate which
includes all costs to restore and establish a sustainable
plant community per the Roadside Classification Plan,
1996, Chapter 810.

0162

269PC-30.03 Landscape Design
Landscape design and revegetation plans are required
when the project disturbs the roadside. See the Roadside
Classification Plan and Roadside Manual Chapter 800.

0162

270PC-31 Traffic Design Gathering of traffic data and development of Traffic
reports, studies, designs, and plans.

271PC-31.01 Collision Data Validate accident data. Update / supplement if necessary 0150

272PC-31.02 Preliminary Traffic Analysis Report
A report that identifies safety and/or capacity deficiencies
and list of recommendations including geometric
configurations and appropriate traffic control devices.

0150

273PC-31.03 Preliminary Illumination Design Scope illumination system using appropriate design matrix
and design level. Identify project specific issues and needs 0152

274PC-31.04 Preliminary ITS Design Scope ITS system in accordance with Region ITS
Implementation Plan. 0152
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275PC-31.05 Preliminary Signing Design Scope signing system using appropriate design matrix and
design level. Identify project specific issues and needs 0152

276PC-31.06 Preliminary Signal Design Scope signal system using appropriate design matrix and
design level. Identify project specific issues and needs 0152

277PC-31.07 Bus Stop Inventory Design decisions . Approval, denial, or variance per
engineering and traffic considerations. 0150

278PC-31.08 Traffic Volumes & Movements Validate traffic counts. Update / supplement if necessary 0150

279PC-31.09 Traffic Model Validate traffic model.  Update/supplement if necessary 0150

280PC-31.10 Traffic Analysis Report Finalize traffic analysis report 0150

281PC-31.11 Traffic Signal Permit

State statutes (RCWs) require Department of
Transportation approval for the design and location of all
conventional traffic signals and some types of beacons
located on city streets forming parts of state highways.
Approval by the Department of Transportation for the
design, location, installation, and operation of all other
traffic control signals installed on state highways is
required by department policy.  The Traffic Signal Permit
(DOT Form 242-014 EF) is the formal record of the
department’s approval of the installation and type of signal.
The permit is completed by the responsible agency and
submitted to the Regional Administrator for approval.

0152

282PC-31.12 Illumination Design
Document project specific design decisions, deviations,
justifications, and other approvals.  Request soils
investigation, foundation design, utility service agreement.

0152

283PC-31.13 ITS Design
Document project specific design decisions, deviations,
justifications, and other approvals. Request soils
investigation, foundation design, utility service agreement.

0152

284PC-31.14 Signing Design
Document project specific design decisions, deviations,
justifications, and other approvals. Request soils
investigation, foundation design, utility service agreement.

0152

285PC-31.15 Signal Design
Document project specific design decisions, deviations,
justifications, and other approvals. Request soils
investigation, foundation design, utility service agreement.

0152

286PC-32 Utilities

The Utility Accommodation Team evaluates and
authorizes the installation of utilities and other
facilities or activities within the state highway right of
way.

0160

287PC-32.01 Existing Utilities Located

Locate existing utilities in the field to level of accuracy
required.  Can vary from quality level D (most basic) to
quality level A (Subsurface Utility Engineering (SUE)).  See
Utilities Manual.

0160

288PC-32.02 Existing Utility Plan

A plan showing the location of known aerial and
underground utility facilities. This plan should include all
additional data acquired to insure the accuracy needed for
the project.

0160

289PC-32.03 Utility Relocation Plan A plan showing utility relocations/adjustments by DOT. 0160
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290PC-32.04 Utility Agreements A contract between the Department and a utility for work by
either party where the department will receive or pay funds.0160

291PC-33 Work Zone Traffic Control (WZTC)

The planning, design, and preparation of contract
documents for the modification of traffic patterns
during construction is known as work zone traffic
control.  See Design Manual Chapter 810.

0154

292PC-33.01 Preliminary TC Plans
A conceptual plan to provide safety in a work zone for the
traveling public and the workers.  See Design Manual
Chapter 810.

0154

293PC-33.02 Work Zone Traffic Control Meeting
A meeting with the Work Zone Traffic Control (WZTC)
team to discuss various traffic control strategies for the
project.  See Design Manual Chapter 810.

0154

294PC-33.03 Staging Design
A strategy for staging the work and/or developing detour
plans that are efficient, cost effective, and safe.  See
Design Manual Chapter 810.

0154

295PC-34 Design Documentation

Design documentation is prepared to record the
evaluations by the various disciplines that result in
design recommendations.  See Design Manual Chapter
330.

0172

296PC-34.01 Design Documentation Package

A compilation of assumptions, decisions, justifications, and
approvals that support the ultimate design of the project, to
include review of the package.  See Design Manual
Section 330.06

0172

297PC-34.02 Deviation
A documented decision granting approval at project
specific locations to differ from the design level specified in
the Design Manual.

0172

298PC-34.03 Evaluate Upgrade Documentation of whether or not to correct an existing
design element as designated in the  design matrices. 0172

299PC-34.04 Design Exception

Preauthorization to omit correction of an existing design
element for various types of projects, as designated in the
design matrices. See Chapter 325. A DE designation
indicates that the design element is normally outside the
scope of the Project Type.

0172

300PC-34.05 Design Approved
MILESTONE - An action taken to formally approve the
Design (Documentation) File, see Design Manual Section
330.07

301PC-35 Design-Build Procurement
(Note:  Review Contract Ad & Award and Construction
Milestones for additional Design Build Reporting
Milestones.)"

302PC-35.01 RFQ

The Request for Qualifications is a document asking
interested proposing teams to submit a well defined
package outlining historical information related to
capabilities, experience and past performances on specific
issues pertinent to the design-build project.

0190

303PC-35.02 Draft RFP
The draft Request for Proposals is documentation
furnished to interested proposing teams to guide the
preparation and submittal of qualifications and proposals.

0190

304PC-35.03 RFP The final Request for Proposals document. 0190
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305PC-35.04 Technical & Price Evaluation

A systematic scoring of proposals in two parts.  First, the
Technical Proposal is scored, according to criteria
published in the RFP.  Second, the Price Proposals are
opened and evaluated for completeness and conformance
with the requirements in the RFP.   The technical score is
then divided by the price of qualified proposals to arrive at
the final score.

0191

306PC-36 Contract Plan Sheets Preparation Development of the Contract Plansheets.  See Plans
Preparation Manual (PPM) M22-31.

307PC-36.01 Contract Plan Workforce Hammock

This task is a hammock task for uniform resource loading
the effort involved with contract plan preparation.  This task
is used when the plan sheet deliverables are constrained
by other activities or dates and are not resource loaded.
When used, this task will have no constraints, in order to
have the task span the entire duration of plan preparation
(parent or summary activity).

0178

308PC-36.02 Index Required on all projects with 30 plan sheets or more, see
Plans Preparation Manual (PPM) Chapter 460. 0178

309PC-36.03 Vicinity Map
A plan sheet that is required for all projects to show the
approximate location of the project on the state route, see
Plans Preparation Manual (PPM) Chapter 460.

0178

310PC-36.04 Summary of Quantities
These plans are a complete tabulation of all bid items and
pay quantities required for the project, see Plans
Preparation Manual (PPM) Chapter 460.

0178

311PC-36.05 Reclamation Plans

Plans that are required on all WSDOT projects that contain
a WSDOT furnished material source, including borrow, pit,
quarry, stockpile, waste site, and reclamation plans.  See
Plans Preparation Manual (PPM) Chapter 460.

0178

312PC-36.06 Roadway Section Plans
Plans that show the geometric roadway cross section from
subgrade up to finished grade, see Plans Preparation
Manual (PPM) Chapter 460.

0178

313PC-36.07 Grading Section Plans Plans that show finished ground contours, see Plans
Preparation Manual (PPM) Chapter 460. 0178

314PC-36.08 Stage Construction Plans
These plans show the different stages required to construct
the project.  See Plans Preparation Manual (PPM) Chapter
460.

0178

315PC-36.09 Alignment / Right of Way Plans Plans that contain horizontal alignment & R/W information,
see Plans Preparation Manual (PPM) Chapter 460. 0178

316PC-36.10 Quantity Tabs
Plans that tabulate quantities and identifies locations and
notes pertaining to specific bid items, see Plans
Preparation Manual (PPM) Chapter 460.

0178

317PC-36.11 Site Preparation Plans
These plans show existing topography, removal &
demolition work, see Plans Preparation Manual (PPM)
Chapter 460.

0178

318PC-36.12 Existing Utilities Plan

This is an extension of the Site Preparation Plan and is
only required if the existing utilities are so extensive that
they cannot be clearly shown of the site preparation plans.
See Plans Preparation Manual (PPM) Chapter 460.

0160

319PC-36.13 Environmental and/or Wetland Mitigation
Plans

A plan sheet that identifies wetland mitigation.  See Plans
Preparation Manual (PPM) Chapter 460. 0162
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320PC-36.14 Roadway Profiles
Plans that identify a change in the vertical alignment of the
roadway, see Plans Preparation Manual (PPM) Chapter
460.

0178

321PC-36.15 TESC Plans
These plans are required if the project involves land
disturbance, to include Qtabs, Plansheets, and Details. see
Plans Preparation Manual (PPM) Chapters 460 and 750.

0162

322PC-36.16 Drainage Plans

Plans that show how the drainage system relates to the
rest of the project, including Drainage Structure Notes,
Drainage Profiles, and Drainage Details. See Plans
Preparation Manual (PPM) Chapter 460.

0178

323PC-36.17 Utility Plans

Plans that are required when  there is work on existing
utilities as part of the contract, to include Utility Structure
Notes and utility details.  See Plans Preparation Manual
(PPM) Chapter 460.

0160

324PC-36.18 Irrigation Plan
These plans are developed by the Region Landscape
Office.  Includes Irrigation Structure notes and details.  See
Plans Preparation Manual (PPM) Chapter 460.

0162

325PC-36.19 Landscape Plan
Plans that are developed by the Region Landscape Office.
Includes Qtabs and details.  See Plans Preparation Manual
(PPM) Chapters 460 and 750.

0162

326PC-36.20 Interchange Contours Plansheets showing the contour grading of interchanges.
See Plans Preparation Manual (PPM) Chapter 460. 0178

327PC-36.21 Paving Plans
Plans that show total roadway widths to be paved,
including Qtabs and details.  See Plans Preparation
Manual (PPM) Chapter 460.

0178

328PC-36.22 Pavement Marking Plans
Plans that show the type and location of pavement
markings for the project, including Qtabs and details.  See
Plans Preparation Manual (PPM) Chapter 460.

0178

329PC-36.23 Minor Structures Plans

Plans that show the information required to construct
retaining walls, etc.  Includes Qtabs, profiles, and details.
See Plans Preparation Manual (PPM) Chapters 460 and
750.

0145

330PC-36.24 Illumination Plan Plans that show street lighting, including Qtabs and details.
See Plans Preparation Manual (PPM) Chapter 460. 0152

331PC-36.25 Traffic Signal Plans
Plans developed by the Region or HQ Traffic Office,
including details.  See Plans Preparation Manual (PPM)
Chapter 460.

0152

332PC-36.26 ITS Plan

Plans normally developed by the Region Traffic Office that
show how to construct Intelligent Transportation Systems,
including details.  See Plans Preparation Manual (PPM)
Chapter 460.

0152

333PC-36.27 Signing Plans
Plan sheets developed in accordance with Plans
Preparation Manual (PPM) Chapter 460.  Includes sign
specification sheets and details.

0152

334PC-36.28 Bridge Plan
Bridge plans are prepared by the Headquarters Bridge &
Structures Office, see Plans Preparation Manual (PPM)
Chapter 460.

0145

335PC-36.29 Wall Plans
Plans that show the information required to construct major
walls and noise walls.  See Plans Preparation Manual
(PPM) Chapters 460 and 750.

0145
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336PC-36.30 Sign Structure Plans These plans show the details for overhead sign structures.
See Plans Preparation Manual (PPM) Chapter 460. 0145

337PC-36.31 Building Plans
Plans that show building structures, to include Qtabs, and
details.  See Plans Preparation Manual (PPM) Chapter
460.

0145

338PC-36.32 Traffic Control Plans These are site specific work zone traffic control plans, see
Plans Preparation Manual (PPM) Chapter 460. 0154

339PC-36.33 Detour Plan
Plans that show the route to be used as a detour while the
project is being constructed.  See Plans Preparation
Manual (PPM) Chapters 460 and 750.

0154

340PC-37 Contract Specifications Development Development of Contract Provisions.  See Plans
Preparation Manual (PPM).

341PC-37.01 Contract Specifications
Development of Contract Provisions, Amendments,
General Special Provisions, and appendices.  See Plans
Preparation Manual (PPM) Division 6.

0179

342PC-37.02 Summary of Geotechnical Conditions
HQ Geotechnical and/or Region Materials prepares
summary of geotechnical conditions for inclusion into the
PS&E as Appendix B.

0140

343PC-38 Construction Estimate Development Development of Contract Estimates for costs and time.
See Plans Preparation Manual (PPM). 0167

344PC-38.01 Engineer's Cost Estimate of Construction
An estimate used to initiate funds for the construction
activity and to evaluate the contractor's bids, see Plans
Preparation Manual (PPM) Division 8.

0167

345PC-38.02 Lump Sum Breakout Calculations for determining estimate of Lump Sum items. 0167

346PC-38.03 Working Day Estimate Contract time determined in accordance with Plans
Preparation Manual (PPM) Appendix A6 0167

347PC-39 Construction Permits

Development and documentation of permits from other
public agencies for work to be done outside of WSDOT
right of way and within other public agency right of
way.

0181

348PC-39.01 Construction Permits
Construction Permits accommodate WSDOT activities on
public owned right of way. See Design Manual, Section
1410.04.

0181

349PC-39.02 Haul Road and Detour Agreement

When the project provides a materials source, or requires
traffic to be detoured from the state highway, the region is
required to acquire agreements with the owners of the
roads that will be used as the haul route or the detour
route.  See Plans Preparation Manual (PPM) Section
750.10.

0181

350PC-39.03 Turnback Agreement

Areas for relinquishment are areas that the state acquires
for the improvement or construction of roads that will not
remain a part of the highway system.  See Plans
Preparation Manual (PPM) Chapter 130.

0181

351PC-40 Constructability Reviews

To develop a quality project, WSDOT uses a series of
reviews at predetermined stages of project
development.  These reviews, called constructability
reviews, attempt to ensure that:  project development
process is on schedule; project definition and
estimates are correct; project is buildable; project is
maintainable; and project documents are biddable.

0180

08/23/05 Page # 22 of 28



Task List

352PC-40.01 Scoping Phase Review (PDR) Scoping Phase Review 0180

353PC-40.02 0% Constructability Review Transitional / Design Re-Start Review 0180

354PC-40.03 30% Constructability Review Geometric Review 0180

355PC-40.04 60% Constructability Review General Plans Review 0180

356PC-40.05 90% Constructability Review Contract Plans Review 0180

357PC-41 PS&E Reviews
Plans Specifications & Estimate (PS&E) Reviews.
Check for completeness and compatibility between the
Plans, Specifications and Estimate.

0181

358PC-41.01 Local Agency Review

A check of the plans, specification and estimate by a local
governmental or non-governmental agency or tribal nation
to ensure compliance with established agreements or
memorandum of understandings.

0181

359PC-41.02 Region PS&E Review Region Project Office submits PS&E package to Region for
review. 0181

360PC-41.03 State Materials Justification/Approval Justification for use of State Furnished Materials and
approval by the ASDE. 0181

361PC-41.04 Proprietary Item Approval Item approved with final PS&E to Region and a copy to job
file. 0181

362PC-41.05 HQ PS&E Review Region forwards PS&E package to Headquarters for
review. 0181

363PC-41.06 FHWA PS&E Review Headquarters forwards PS&E package to FHWA for
review. 0181

364PC-41.07 FRA PS&E Review Headquarters forwards PS&E package to Federal Railroad
Administration (FRA) for review. 0181

365PC-41.08 Federal Transit Agency (FTA) PS&E
Review Headquarters forwards PS&E package to FTA for review. 0181

366PC-41.09 Final Signed PS&E to Region MILESTONE - Project Manager returns stamped and
signed AD ready PS&E package to the Region.

367PC-41.10 Ad Package to Headquarters
MILESTONE - Final PS&E to HQ with all appropriate
attachments as required on the Final Check Sheet, five(5)
days prior to the scheduled Ad date.

368PC-42 Project Shelf

Completion milestones and documentation for
projects not funded for construction.  Re-start
milestones for projects coming off the shelf for
advertisement.

0187

369PC-42.01 Incomplete Project to Shelf

MILESTONE - The date that an incomplete project goes to
a holding area (called "the shelf").  This project is not ready
for advertisement and will need to undergo further
design/adjustments and reviews.

370PC-42.02 AD Ready Project to Shelf

MILESTONE - The date that a fully designed, reviewed
and permitted project goes to a holding area (called "the
shelf").  This project is ready for advertisement without any
further adjustments or reviews

371PC-42.03 Shelf to AD Ready MILESTONE - Date project is taken off shelf.

372PC-42.04 Shelf/Ad Ready Letter
A Memo from the Project Engineer to the Assistant Region
Administrator for Project Development to formally suspend
work on a project until a later date.

0187

373PC-42.05 Estimate to Make AD Ready Estimate of scope, time, and cost to get an incomplete,
"shelved", project ready for advertisement 0187
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374PC-43 Contract Ad & Award Advertisement and award of construction contracts.
See Ad and Award Manual.

375PC-43.01 Construction Funding Approval

MILESTONE - Official approval from HQ Program
Management and FHWA (if federal funds are used) to
move ahead with the advertisement of the construction
phase of a project

376PC-43.02 Printing
Reproduction and distribution of plans, specifications, and
bid proposal package.  Contact HQ Printing Services for
information.

0189

377PC-43.03 Project Geotechnical Documentation
Package

Printing of pertinent geotechnical reports for sale to
prospective bidders.  Prepared by HQ Geotechnical and/or
Region Materials and printed by HQ Printing Services.

0140

378PC-43.04 Advertisement (AD Date)

MAJOR MILESTONE - Date the project is first advertised
for bid.

(Note:  For Design-Build, this is reported as the RFP date)"

379PC-43.05 Addendum Deadline MILESTONE - Date addenda are due in headquarters.  14
calendar days prior to the scheduled bid opening.

380PC-43.06 Bid Opening

MAJOR MILESTONE - Public opening and reading of
sealed bids

(Note: For Design-Build projects, this is reported as the
selection date)"

381PC-43.07 Award

MAJOR MILESTONE - Official notice of award of the
contract to the successful bidder.

(For Design-Build projects, this is reported as the Contract
Award date)"

382PC-44 Construction Milestones

Project Control and Reporting milestones for
Construction phase of the project.  Estimates here are
for the Preconstruction phase and will be
revised/updated when project is in construction phase.

383PC-44.01 Contract Execution

MAJOR MILESTONE - Project Control & Reporting
(PC&R) Milestone.  This is the date when the Department
signs the actual contract with the contractor.  This typically
occurs within 21 days following contract award.  See
1-03.3 of the Standard Specifications for further detail.

(Note:  For Design-Build projects, this is reported as the
Notice to Proceed date)"

384PC-44.02 Construction Start

MAJOR MILESTONE - Project Control & Reporting
(PC&R) Milestone.  This is the date when work actually
starts on building the project and activity might be seen on
the site.  The first day that can be charged against the
contract.  This day is usually the 10th calendar day
following execution but is also sometimes changed by
Special Provision.  See 1-08.5 and contract special
provisions for further details.
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385PC-44.03 Operationally Complete

MAJOR MILESTONE - Project Control & Reporting
(PC&R) Milestone.  This is the date when the intended end
user (the public in the case of facilities such as highways
and ferry terminals, WSDOT employees in the case of
facilities) has free and unobstructed use of the facility.  In
some cases, the facility will be open, but minor work items
may remain to be completed.  See 1-01.3 of the Standard
Specifications for further details (Substantial Completion).

386PC-44.04 Final Contract Completion

MAJOR MILESTONE - Project Control & Reporting
(PC&R) Milestone.  This is the date when the contract is
finalized.  All contractual work will have been completed
and all payments to contractors will have been completed.
After all contractual obligations have been fulfilled, the
Department accepts the contract as complete by signature
of the Secretary on the Final Contract Voucher
Certification.  See 1-01.3 and 1-05.12 of the Standard
Specifications for further detail.

387CN Construction

388CN-PE Project Engineer Contract Support
Activities CN-PE-01 through PE-09

389CN-PE-01 Project Management See Project Management On-line Guide (PMOG)
http://www.wsdot.wa.gov/Projects/ProjectMgmt/

390CN-PE-01.06 Managing the Project Hammock Task Hammock task to assign and account for the resource
needs and effort required to manage the project.

391CN-PE-01.07 Project Management Plan

The Project Management Plan describes both the Project
Performance Baseline for the project deliverables and the
schedule and budget plans for delivering them, and the
Project Management Methods that will be used by the
Project Team during their delivery.  See Project
Management On-line Guide (PMOG) for details.
http://www.wsdot.wa.gov/Projects/ProjectMgmt/

392CN-PE-01.08 Endorsement

MILESTONE - Endorsement is the process of gaining the
commitment of the Project Team then the endorsement of
the Management entities responsible for the resources
needed to successfully execute the Project Management
Plan. The process is a formal one and culminates in
documented commitment of support by the Team
members, management and others - customers, team and
sponsors as appropriate.  See Project Management
On-line Guide (PMOG) for details.
http://www.wsdot.wa.gov/Projects/ProjectMgmt/

393CN-PE-02 Bridge Technical Advisor Bridge engineer assigned to be an advisor to a
construction project.

394CN-PE-02.01 Bridge Technical Advisor Assigned

395CN-PE-03 Geotechnical Advisor Provides support to the Region during construction.  Much
like a Bridge Technical Advisor.

396CN-PE-03.01 Geotechnical Advisor Assigned

397CN-PE-04 Consultant Administration

398CN-PE-04.01 Management of Consultant On-Call
Agreement

The process of ensuring the original design consultant is
available for services during construction under a legally
binding agreement.  See Consultant Proceedures Manual.
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399CN-PE-04.02 Management of Disputes Review Board
Agreements

The process of ensuring State and Third Party members of
Disputes Review Board are available for services during
the construction project under legally binding agreements.
See Consultants Proceedures Manual.

400CN-PE-05 Qualified Tester Program

Headquarters Materials Lab program that establishes
uniform testing procedures, insures that testing staff is
qualified in performing the testing procedures, and provides
regular review.  See Construction Manual 9-5.5

401CN-PE-05.01 Qualify Field Staff

402CN-PE-06 Public Outreach
The public should be notified of upcoming construction
projects. Contact the Communications office for additional
information.

403CN-PE-06.01 Communication Plan Developed

404CN-PE-06.02 Communication with Public Completed

405CN-PE-07 Change Management

Active identification and assessment of encountered
change using the change management plan including
obtaining proactive endorsement (by the necessary
authority) of changes to project scope, schedule, or budget
before the change is implemented.

406CN-PE-07.01 Changes and Issue Resolutions
Documented

407CN-PE-08 Mapping CN-PE-08.01 through 08.02  Mapping necessary for R/W
Maintenance

408CN-PE-08.01 Surveying R/W research, layout and maintenance of R/W, R/W
markers, and R/W controls.

409CN-PE-08.02 Records
Actions necessary to record R/W surveying activities with
local county governments and the maintenance of
department  R/W records

410CN-PE-09 Conveyances & Permits Management of Permits, easements, etc granted to
WSDOT for completion of the contract work.

411CN-PE-09.01 Permit/Easement Conditions Met

412CN-CC Contract Completion CN-CC-01 through CC-05 General Term for the various
stages of contract completion

413CN-CC-01 Substantial Completion

A Stage of completion where the contract work has
progressed to the extent that the Contracting Agency has
full use and benefit of the facilities.  See 1-01.3 of the
Standard Specifications for further details

414CN-CC-01.01 Substantial Completion Letter Sent to
Contractor

415CN-CC-02 Physical Completion
A stage of completion where all physical work of the
contract has been completed.  See 1-01.3 of the Standard
Specifications for further details.

416CN-CC-02.01 Physical  Completion Letter Sent to
Contractor

417CN-CC-03 Completion

A stage of completion that generally follows Physical
completion where all administrative paperwork required by
the contract has been submitted.  All aspects of the work
both physical and administrative are completed and the job
is now ready for Acceptance by the Secretary of the
Department.  See 1-01.3 and 1.08.9 of the Standard
Specifications for further details
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418CN-CC-03.01 Letter of Completion sent to Secretary

419CN-CC-04 Contract Acceptance

After all contractual obligations have been fulfilled the
Department accepts the contract as complete by signature
of the Secretary on the Final Contract Voucher
Certification.  See 1-01.3 and 1-05.12 of the Standard
Specifications for further detail

420CN-CC-04.01 Endorsement of Final Contract Voucher

421CN-CC-05 FHWA Stewardship Acceptance

An act of acceptance by FHWA for work completed under
the contract.  This Federal Stewardship action clears the
way for completion of Federal funding for the contract.
Refer to the FHWA/WSDOT Stewardship Agreement,
Construction Monitoring Plan for further details.

422CN-CC-05.01 Letter of Stewardship accepted by
FHWA

423CN-EOT Estimated Open to Traffic The date key traffic components are open for public
use.

424CN-CS Contractor Specific/Contract Driven
Activities CN-CS-01 through CS-02

425CN-CS-01 Contract Administration CN-CS-01.01 through 01.08.01 The administrative work in
managing a contract towards it's completion.

426CN-CS-01.01 Contract Execution

This is the date on which the contract between WSDOT
and the contractor for completion of the work has been fully
executed or signed.  See 1-03.3 of the Standard
Specifications for further detail.

427CN-CS-01.02 First Chargeable Working Day

The first day that can be charged against the contract.
This day is usually the 10th calendar day following
execution but is also sometimes changed by Special
Provision.  See 1-08.5 and contract special provisions for
further details.

428CN-CS-01.03 Contract Records

Construction records that are prepared to document the
completion of the contract.  Some of these records include
contract payments, contract materials, Correspondence,
etc.  See the Construction Manual for further detail on the
various records kept in support of the construction project.

429CN-CS-01.04 Contract Surveying Survey work necessary for the layout and construction of
the project.

430CN-CS-01.05 Inspection

Inspection activities conducted by the Project Engineer and
their staff to ensure the construction effort adheres to the
requirements noted in the contract plans, contract
provisions as well as the Standard Specifications for Road
Bridge and Municipal Construction.

431CN-CS-01.06 Environmental Review/Permits
Changes or omissions that result in impacts to the
environment not already covered in environmental permits
& documentation for the project.

432CN-CS-01.07 ESA Compliance/Listing Updates
ESA listings change every 6 months, concurrence with
Section 7 should be reviewed every 6 months for the life of
the project.
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433CN-CS-01.08 Materials Testing & Acceptance

Construction Project Engineers actions to approve and
accept materials for use in WSDOT Construction projects.
See contract Provisions, Contract Plans, Amendments to
the Standard Specifications, Standard Specification, and
Construction Manual for specific requirements and
guidance.

434CN-CS-01.08.01 Qualified Tester Modules

A program implemented by the HQ Lab to ensure the use
and understanding of national standard test procedures
such as AASHTO, ASTM, WAQTC, as well as WSDOT
procedures.  This program uses elements of the HQ
Materials Lab accreditation extending that accreditation to
tessting completed in field offices and on construction
sites.

435CN-CS-02 Scheduling/Workforce Leveling

A program implemented by the HQ Lab to ensure the use
and understanding of national standard test procedures
such as AASHTO, ASTM, WAQTC, as well as WSDOT
procedures.  This program uses elements of the HQ
Materials Lab accreditation extending that accreditation to
tessting completed in field offices and on construction
sites.

436CN-DB Design-Build Contract Administration The process of ensuring that construction is in
conformance with the design-build contract.

437CN-DB.01 Environmental Compliance
The monitoring to ensure the design builder's compliance
with environmental requirements of the design-build
contract.

0335

438CN-DB.02 Design-Build Design Oversight The process of ensuring that design is in conformance with
the design-build contract. 0325

439CN-DB.03 Utilities - Design Build The monitoring to ensure the design builder's compliance
with utility requirements of the design-build contract. 0336

440CN-DB.04 QA - Construction
The monitoring to ensure the design builder's compliance
with the construciton quality assurance requirements of the
design-build contract.

0337
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